
ID Task Name Contr. Dur Start

1 Mass Fill 53 d Mon 4/5/04
2 Keyway cut in/Fill McG Hester 53 d Mon 4/5/04

3 Site work / Early Utilities 0 d Sat 4/24/04
4 Install SS line @ bldg.62 (pothole) LBNL Fac 0 d Sat 4/24/04

5 Building 62 FH relocate (pending pco) 43 d Tue 3/9/04
6 Procurement (materials) Submittal approval McG Hester 40 d Tue 3/9/04

7 FH Shutdown  **/**** LBNL Fac 2 d Thu 4/22/04

8 Pothole for existing utilities McG Hester 2 d Thu 4/22/04

9 Excavate/ cap *** McG Hester 2.5 d Mon 4/26/04

10 Relocate FH/bollards McG Hester 1 d Tue 4/27/04

11 Test and backfill  *** McG Hester 2 d Wed 4/28/04

12 AC road and parking lot  *** McG Hester 1 d Thu 4/29/04

13 Cooling Tower Shoring Wall 104 d Mon 12/8/03
14 #3  (790')  13 ea. 99 d Mon 12/8/03
15 Access and Bench McG Hester 1 d Mon 4/5/04

16 Drill Tie backs DBM 1 d Mon 4/5/04

17 Shotcrete DBM 2 d Mon 4/5/04

18 Tension Tie Backs  3rd row DBM 1 d Mon 12/8/03

19 Tension Tie Backs  2nd row DBM 1 d Wed 4/21/04

20 Subs Trailers 8 d Mon 4/19/04
21 Connect power to trailers All subs 4 d Mon 4/19/04

22 Data & Power to Trailers All subs 4 d Thu 4/22/04

23

24

25

26

27

28

29

30

31

32

33

4/24

4/24

McG Hester

4/22 LBNL Fac

4/22 McG Hester

4/26 McG Hester

4/27 McG Hester

4/28 McG Hester

4/29 McG Hester

4/21 DBM

9 All subs

4/22 All subs

TBD

TBD

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Apr 18, '04 Apr 25, '04 May 2, '04 May 9, '04

Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A 

Week Starting 04-19-04
4 week Rolling Schedule 

Page 1 LBNL 4 week 04-19-04.mpp 



ID Task Name Contr. Dur Start

34

35

36 Building Excavation & Tie back install 5 d Mon 3/1/04
39 Tie Back Installation 127 d? Mon 12/8/03
40 #8  (784'')  ~38 ea. 7 d Fri 4/16/04
41 Prep for Shotcrete DBM 5 d Fri 4/16/04

42 Cure Concrete / Tension tiebacks  DBM 3 d Mon 4/19/04

43 Install 3" shotcrete mud wall  DBM 2 d Wed 4/21/04

44 #9  (778'')  ~40 ea. 8 d Thu 4/22/04
45 Excavate bench  McG Hester 3 d Thu 4/22/04

46 Install Tiebacks DBM 3 d Fri 4/23/04

47 Cure Concrete / Tension tiebacks  DBM 3 d Mon 4/26/04

48 Install 3" shotcrete mud wall  DBM 2 d Wed 4/28/04

49 #10  (771'')  ~51 ea. 10 d Thu 4/29/04
50 Excavate bench  McG Hester 4 d Thu 4/29/04

51 Install Tiebacks DBM 4 d Fri 4/30/04

52 Install 3" shotcrete mud wall  DBM 2 d Tue 5/4/04

53 Cure Concrete / Tension tiebacks  DBM 3 d Fri 5/7/04

54 #11  (765'')  ~55 ea. 10 d Thu 5/6/04
55 Excavate bench  McG Hester 4 d Thu 5/6/04

56 Install Tiebacks DBM 4 d Fri 5/7/04

57 Install 3" shotcrete mud wall  DBM 2 d Tue 5/11/04

58 Cure Concrete / Tension tiebacks  DBM 3 d Fri 5/14/04

59 #12  (756'')  ~40 ea. 127 d? Mon 12/8/03
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